


	DR. EMILIO B. ESPINOSA SR. MEMORIAL STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY Technical Advisory and Extension Services www.debesmscat.edu.ph Cabitan, Mandaon, Masbate
	EXTENSION PROJECT PROPOSAL

Program Title	ABANTE PA (Accelerating, Building and Advancing kNowledge through Technology, Entrepreneurship and Public Administration)
Proponents	Program Leader/Implementer: Mr. Dennis G. Corlet Members: Mr. Randy D. Bello, Ms. Marjobel R. Castro, Ms. Rowelyn M. Ramiso, Ms. Nonalyn D. Tombocon and Ms. Sharmaena M. Villester
Target Clients	Public and Private Schools, Business Owners, Barangays, LGU’s of Masbate
Project Duration (Date/No. of hours)	January 2023 – December 2023
Rationale	The Accelerating, Building and Advancing kNowlegde through Technology, Entrepreneurship and Public Administration is the umbrella extension program of the DEBESMSCAT through the College of Arts and Sciences Extension Services which will be manned by its five program offerings namely Bachelor of Science in Computer Science, Bachelor of Science in Information Systems, Bachelor of Science in Entrepreneurship, Bachelor of Arts in Economics and Bachelor in Public Administration. This program generally aims in building and accelerating the employees’ and community leaders’ knowledge and skills in terms of utilizing and integrating ICT- and digital-tools in the workplace; in helping them better improve their processes and operations through different trainings, seminars and workshops along ICT, technology transfer, financial education, technopreneurship and leadership; and in strengthening partnerships to different organizations and institutions that will produce more advanced and smart Masbateños. ABANTE PA is a local term which means to move forward and keep going. The name itself implies continual improvement, one of the core values of DEBESMCAT, which is essential to better improve the quality of service, simplify processes and operations, and increase efficiency and productivity of the workforce. The role of technology and other digital tools are deemed necessary in making the processes and operations easier; and in making the services and way of governance more accessible and efficient. Despite of these benefits that technology offers, the ICT and digital literacy skills in the Philippines is surprisingly not fairly limited. In the study conducted by Albert, JR G. (2021), it was found out that only 2 in 5 Filipinos have at least 1 of the 6 basic information and communications technology skills monitored for the Sustainable Development Goals. With this, digital skills of Filipinos, especially the very young and the elderly, need considerable improvement. This is in consonance with the result of the study of

	DR. EMILIO B. ESPINOSA SR. MEMORIAL STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY Technical Advisory and Extension Services www.debesmscat.edu.ph Cabitan, Mandaon, Masbate
EXTENSION PROJECT PROPOSAL	

	Statistica (2020) where 76% of the respondents perceived that digital literacy among young people (10 – 24 years old) in the Philippines is very important. Moreover, based from the 2015 World Bank (WB) survey on the financial literacy, it was revealed that Filipinos have the lowest financial literacy in the ASEAN region. Thus, the digital skills-building to boost financial reliance among Filipinos is given emphasis as supplement to the traditional financial literacy programs. In the Financial Inclusion Survey conducted by the Bangko Sentral ng Pilipinas on 2019, financial education and digital literacy were highly suggested to be intensified to be able to address the behavioral dimension of financial inclusion. To answer these pressing needs on elevating the ICT- and digital literacy, uplifting the financial education and literacy skills, and enhancing leadership and governance skills of the of the teachers and administrators, students and other sectors of industry, the DEBESMSCAT, through the College of Arts and Sciences, will be providing trainings, seminars, workshops along those mentioned issues to help Masbateños be equipped with necessary skills and knowledge necessary for lifelong learnings through the ABANTE PA Program. Trainings as such would be a great step to adhere to new changes and challenges that an individual need to cope with. Through this extension services, the College of Arts and Sciences may be a tool in extending their skills and learning to the different clientele. The ABANTE PA Program will be implemented primarily on the different public and private schools in Masbate, Local Government Units in the province, and to the barangay officials of Mandaon. The ABANTE PA Program will be composed of three different projects namely: • iTABANG++ Project (Intensifying Technology Adoption for Better, Advanced and New Governance) which will be led by the BS Computer Science and BS in Information Systems programs; • iSMARTS Project (Information Security, Management and Analysis for Reliable Technology Solutions); • EARN Project (Entrepreneurship Advocacies in Rural Neighborhood) • LIFE Project (Livelihood Improvement through Financial Education) with the BS Entrepreneurship and AB Economics programs as the lead; and
--	--

	DR. EMILIO B. ESPINOSA SR. MEMORIAL STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY Technical Advisory and Extension Services www.debesmscat.edu.ph Cabitan, Mandaon, Masbate EXTENSION PROJECT PROPOSAL
	ABOVE Project (Accelerating the Barangay Officials' Versatility and Efficiency) which will be spearheaded by the Bachelor in Public Administration Program.
Project Description	The "ABATEPA" program aims to create a holistic approach to improve and innovate the teaching-learning approaches, livelihoods and governance in the Masbate Province, focusing on SMART technology adoption, introducing digital tools, information strategic planning, financial literacy, entrepreneurship and leadership capability enhancements through the five main projects attributed to the College of Arts and Sciences program offerings which are designed to address different aspects of the community's needs.  Intensifying Technology Adoption for Better and New Governance++: This component focuses on promoting the adoption of digital tools in governance, teaching-learning methodologies, and community development innovations which provides training workshop along digital tools and platforms to enhance the efficiency and effectiveness of government servants, school administrators, teachers and students. The following are the possible training workshop for the iTABANG++ Project: - Productivity Software Training Workshop - Graphic Design - Video Editing - Networking - Animation - Computer Programming - Web Programming - Artificial Intelligence - SMART Technology Transfer - Other Technology related training workshops



EXTENSION PROJECT PROPOSAL

Information Security, Management, and Analysis for Reliable Technology Solutions: This component aims to ensure the security of information, productivity maintenance, protecting sensitive data and preventing cyber threats. It includes the implementation of measures to secure information, as well as the use of reliable technology solutions and the management analysis of information strategic planning for better decision-making. The following are the possible training workshop for the iSMARTS Project:

- Computer Security, Maintenance and Support
- Software Installation, Resetting and Reformatting
- Basic Database Management using MS Access
- Cybersecurity Seminar for Students and Teachers
- Information System Strategic Planning
- Other Information Systems related training workshops

Livelihood Improvement through Financial Education: This component seeks to improve the financial literacy and management skills of the participants, providing them with the skills and knowledge they need to manage their finances including budgeting, savings, and debt management. The following are the possible training workshop for the LIFE Project:

- Financial Literacy Program
- Business Strategies and Management
- Economics Planning and Development
- Other Economics related training workshops

Entrepreneurship Advocacies in Rural Neighborhood: This component focuses on promoting entrepreneurship in rural communities. It includes training and support for aspiring entrepreneurs, business planning, business management practices, marketing strategies as well as advocacy for the importance of entrepreneurship in community development. The following are the possible training workshop for the EARN Project:

- Basic Bookkeeping and Accounting
- Entrepreneurial Skills Development
- Business Proposal Planning and Development
- Product and Marketing Innovation
- Other Entrepreneurship related training workshops

Advancing Barangay Officials Versatility and Efficiency: This component aims to strengthen the skills and knowledge of barangay officials and leaders, helping them to serve their communities more effectively. It includes training and support in areas such as governance, community development, and leadership, as well as advocacy for the importance of effective governance in community development. The following are the possible training workshop for the ABOVE Project:

- Parliamentary Procedure Training Workshop
- How to write a Project Proposal and Minutes of the Meeting

	DR. EMILIO B. ESPINOSA SR. MEMORIAL STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY Technical Advisory and Extension Services www.debesmscat.edu.ph Cabitan, Mandaon, Masbate
EXTENSION PROJECT PROPOSAL	
	• How to Create a Resolution, Ordinance, Memorandum • Other Public Administration related training workshops This will be done in a face-to-face setting. The clientele for this program are the teaching personnel, the students, the administrators of the different schools in Masbate and the barangay officials of the selected Barangay/Municipality. The project will be carried out for the whole academic year of 2023. Faculty members and student extensionists from the College of Arts and Sciences will serve as the trainers, and facilitators in the conduct of the programs.
Objectives	The following are the objectives of the ABANTE PA Program: • To provide trainings and seminars as assistance to the clientele in terms of developing their digital and ICT literacy skills for life-long learnings and continual improvement; • To identify and resolve technical issues, prevent cyber threats, manage databases effectively, develop and implement information system strategic plans, and ensure information security and compliance with regulations which may enhance the participants' ability to optimize their use of technology, protect their valuable data, and improve their overall efficiency and productivity; • To develop effective marketing strategies, create and manage financial records, prepare comprehensive business plans, innovate new products and services, and effectively manage various aspects of a business to achieve growth and success particularly in the rural areas of Masbate Province; • To elevate the socio economic status of the clientele through financial education; and • To produce leaders that are equipped with knowledge essentials to societal development.
Mechanics of Implementation	• The CAS Extension Services unit will conduct the seminar and training workshop on the above-mentioned activities. For Face-to-face sessions, the unit will organize and schedule the sessions in appropriate locations/venue. Ensure that the venue is equipped with the necessary facilities and adhere to safety guidelines. Establish a working committee for any extension undertakings of the College of Arts and Sciences. Also the Monitoring and evaluation shall be made before, during, and after the activity.

Gantt Chart (Tentative Schedule of Activities)											
PROJECT	TASKS	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
iTABANG++	T1-T2										
	T3										
	T4—T8										
	T9										
iSMARTS	T1-T2										
	T3										
	T4—T8										
	T9										
EARN	T1-T2										
	T3										
	T4—T8										
	T9										
LIFE	T1-T2										
	T3										
	T4—T8										
	T9										
ABOVE	T1-T2										
	T3										
	T4—T8										
	T9										
TAST 1 : Consultative Meeting with the Stakeholders/Benefactors TASK 2 : Ocular Visit to the Training Site TASK 3 : MOA Signing TASK 4-8 : Training Proper Day 1-Day 5 TASK 9 : Monitoring and Evaluation of the Program											

Detailed Schedule of Activities		
TASK	Training/Workshop	Persons Involved
T1	Consultative Meeting with the Stakeholders/Benefactors	Program Leader/Implementers Project Leaders CAS Dean and Faculty TAExs Director Stakeholders/Benefactors
T2	Ocular Visit to the Training Site	Program Leader/Implementers Project Leaders CAS Dean and Faculty TAExs Director Stakeholders/Benefactors
T3	MOA Signing	Program Leader/Implementers Project Leaders CAS Dean and Faculty TAExs Director Stakeholders/Benefactors
T4	Program Launching Project Launching (Virtual/Face to Face)	Program Leader/Implementers Project Leaders CAS Dean and Faculty TAExs Director Stakeholders/Benefactors
T5	i-TABANG++ Project Day 1: Opening Program Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T6	i-TABANG++ Project Day 2: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T7	i-TABANG++ Project Day 3: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T8	i-TABANG++ Project Day 4: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T9	i-TABANG++ Project Day 5:	Project Leader Resource Speakers

	DR. EMILIO B. ESPINOSA SR. MEMORIAL STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY Technical Advisory and Extension Services www.debesmscat.edu.ph Cabitan, Mandaon, Masbate
EXTENSION PROJECT PROPOSAL	

	Training Proper Closing Proper	Faculty Extensionist TAEs Director TAEs Staff Stakeholders
T4	i- SMARTS Project Day 1: Opening Program Training Proper	Project Leader Resource Speakers Faculty Extensionist TAEs Director TAEs Staff Stakeholders
T5	i- SMARTS Project Day 2: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAEs Director TAEs Staff Stakeholders
T6	i- SMARTS Project Day 3: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAEs Director TAEs Staff Stakeholders
T7	i- SMARTS Project Day 4: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAEs Director TAEs Staff Stakeholders
T8	i-SMARTS Project Day 5: Training Proper Closing Proper	Project Leader Resource Speakers Faculty Extensionist TAEs Director TAEs Staff Stakeholders
T4	LIFE Day 1: Opening Program Training Proper	Project Leader Resource Speakers Faculty Extensionist TAEs Director TAEs Staff Stakeholders
T5	LIFE Day 2: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAEs Director TAEs Staff Stakeholders
T6	LIFE Day 3: Training Proper	Project Leader Resource Speakers Faculty Extensionist

	DR. EMILIO B. ESPINOSA SR. MEMORIAL STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY Technical Advisory and Extension Services www.debesmscat.edu.ph Cabitan, Mandaon, Masbate
EXTENSION PROJECT PROPOSAL	

		TAExs Director TAExs Staff Stakeholders
T7	LIFE Day 4: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T8	LIFE Day 5: Training Proper Closing Program	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T4	EARN Day 1: Opening Program Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T5	EARN Day 2: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T6	EARN Day 3: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T7	EARN Day 4: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T8	EARN Day 5: Training Proper Closing Program	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders
T4	ABOVE Day 1: Opening Program Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director

	DR. EMILIO B. ESPINOSA SR. MEMORIAL STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY Technical Advisory and Extension Services www.debesmscat.edu.ph Cabitan, Mandaon, Masbate
EXTENSION PROJECT PROPOSAL	

		TAExs Staff Stakeholders	
T5	ABOVE Day 2: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders	
T6	ABOVE Day 3: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders	
T7	ABOVE Day 4: Training Proper	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders	
T8	ABOVE Day 5: Training Proper Closing Program	Project Leader Resource Speakers Faculty Extensionist TAExs Director TAExs Staff Stakeholders	
T9	Monitoring and Evaluation of the Program	Project Leader Faculty Extensionist TAExs Staff	
PROPOSED WORKING COMMITTEE:			
MATERIALS AND KITS Ms. Hannah Labastida Selected Student Extensionists	DOCUMENTATION Ms. Phoebe M. Castillo Dr. Roslyn D. Tambago Mr. Marlon R. Hermoso TAExs Staff	PROGRAM AND CERTIFICATES Mr. Randy D. Bello Mr. Dennis G. Corlet Ms. Teresa A. Aguilar Selected Student Extensionists	RESOURCE SPEAKERS Mrs. Rowelyn M. Ramiso Ms. Daisy Jean A. Castillo Mr. Dennis G. Corlet Mr. Noel B. Atazar Mr. Randy D. Bello
LOGISTICS Mr. Wilfred C. Pagorogon Ms. Jerryl Q. Romero Ms. Alma R. Bulanon		REGISTRATION AND MEALS Ms. Emeros R. Castillo Ms. Joanna Marie D. Lancetas Ms. Alma R. Bulanon	
4. Funding Source		TAeXs Fund Allocation Stakeholder Fund Allocation	
5. Responsibilities of Parties Involved		DEBESMSCAT TAExs, FMS and College of Arts and Sciences: Identify and provide need-based extension services such as but not limited to conduct of trainings, seminars, and workshops such as Clean and Green Program, Green Computing, Basic Computer Operations, Basic Computer Maintenance and Troubleshooting, Database Management Systems, Web Development,	

	DR. EMILIO B. ESPINOSA SR. MEMORIAL STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY Technical Advisory and Extension Services www.debesmscat.edu.ph Cabitan, Mandaon, Masbate
EXTENSION PROJECT PROPOSAL	

	Programming Fundamentals, Computer Ergonomics, Basic Animation, Graphics Design, Networking, Information Systems Strategic Planning, Productivity Tools Utilization, Digital tools utilization, economic development, financial literacy, and entrepreneurship in the Province of Masbate. • Provide necessary supplies and materials needed by the participants during the trainings. • Coordinate with the stakeholders to ensure proper implementation of extension services; • Conduct regular assessment, monitoring, and evaluation activities on the extension services provided; • Facilitate the establishment of partnerships with various government, non-government, and private entities for different types of support to ensure successful delivery of extension services to identified communities. The STAKEHOLDERS shall be responsible for the following: • Identify and provide the necessary available information about the status of the participants from their school. • Coordinate with DEBESMSCAT and other local government and/or private agencies to ensure proper implementation of the trainings. • Facilitate the identification, invitation and gathering of the training participants and ensure they are informed ahead of time on the important details such as but not limited to the time, venue, duration and objectives of the training. • Provide and prepare the venue and training equipment (e.g., sound system, projector, etc.) for the trainings. • Assign at least two (2) Focal Persons who shall communicate and assist DEBESMSCAT involved in the conduct of the trainings. • Provide the meals and snacks for the participants and training facilitators and speakers during the conduct of the trainings. • Establish extension center which can serve as the avenue for storage of extension documents and the like.
Evaluation Procedure	Program evaluation criteria and feedback forms will be distributed to the participants. Pre-test and post-test will be administered to them. Impact Assessment will be administered after the implementation of the program.
Re-entry Plan (skills training, enhancement activities)	College of Arts and Sciences request to continue this linkage with the stakeholders to continue the expansion of all projects under the ABANTE PA Program to other nearby communities in Masbate.

	DR. EMILIO B. ESPINOSA SR. MEMORIAL STATE COLLEGE OF AGRICULTURE AND TECHNOLOGY Technical Advisory and Extension Services www.debesmscat.edu.ph Cabitan, Mandaon, Masbate
	EXTENSION PROJECT PROPOSAL